Society Issue Tracking - LOGBOOK

WEEK 1 (19 Jan – 25 Jan)

Day	Date	Task Assigned	Task Completed	Hours
Mon	19-01-2026	Requirement analysis	Understood system roles and features	4
Tue	20-01-2026	System planning	Defined modules like issues, users, dashboard	4
Wed	21-01-2026	Study project flow	Analyzed how issue tracking works	4
Thu	22-01-2026	Prepare requirement document	Created basic SRS	4
Fri	23-01-2026	Feature breakdown	Listed user/admin functionalities	4
Sat	24-01-2026	Review work	Verified requirements	2
Sun	25-01-2026	-	-	-

WEEK 2 (26 Jan – 1 Feb) — EXAM WEEK

Day	Date	Task Assigned	Task Completed	Hours
Mon	26-01-2026	Examination Leave	No work due to exams	-
Tue	27-01-2026	Examination Leave	No work due to exams	-
Wed	28-01-2026	Examination Leave	No work due to exams	-
Thu	29-01-2026	Examination Leave	No work due to exams	-
Fri	30-01-2026	Examination Leave	No work due to exams	-
Sat	31-01-2026	Examination Leave	No work due to exams	-
Sun	01-02-2026	-	-	-

WEEK 3 (2 Feb – 8 Feb)

Day	Date	Task Assigned	Task Completed	Hours
Mon	02-02-2026	Database design	Created tables structure	4
Tue	03-02-2026	ER diagram	Designed relationships	4
Wed	04-02-2026	Backend setup	Initialized Node.js project	4
Thu	05-02-2026	DB connection	Connected MySQL	4
Fri	06-02-2026	API planning	Planned endpoints	4
Sat	07-02-2026	Testing setup	Checked DB connectivity	2
Sun	08-02-2026	-	-	-

WEEK 4 (9 Feb – 15 Feb)

Day	Date	Task Assigned	Task Completed	Hours
Mon	09-02-2026	Authentication module	Implemented JWT login	4
Tue	10-02-2026	Register API	Created user registration	4
Wed	11-02-2026	Password security	Applied bcrypt hashing	4
Thu	12-02-2026	Middleware	Added JWT verification	4
Fri	13-02-2026	Testing APIs	Tested login/register	4
Sat	14-02-2026	Code review	Fixed minor issues	2
Sun	15-02-2026	-	-	-

WEEK 5 (16 Feb – 22 Feb)

Day	Date	Task Assigned	Task Completed	Hours
Mon	16-02-2026	User management	Created CRUD APIs	4
Tue	17-02-2026	Secretary module	Added secretary features	4
Wed	18-02-2026	Role-based access	Implemented roles logic	4
Thu	19-02-2026	Issue module	Created issue table	4
Fri	20-02-2026	Issue APIs	Developed issue endpoints	4
Sat	21-02-2026	Testing	Verified issue APIs	2
Sun	22-02-2026	-	-	-

WEEK 6 (23 Feb – 1 Mar)

Day	Date	Task Assigned	Task Completed	Hours
Mon	23-02-2026	Image upload	Implemented Multer	4
Tue	24-02-2026	Image optimization	Used Sharp library	4
Wed	25-02-2026	Status feature	Added issue status	4
Thu	26-02-2026	Issue logs	Stored status changes	4
Fri	27-02-2026	Feedback module	Created feedback API	4
Sat	28-02-2026	Testing	Checked feedback flow	2
Sun	01-03-2026	-	-	-

WEEK 7 (2 Mar – 8 Mar)

Day	Date	Task Assigned	Task Completed	Hours
Mon	02-03-2026	Frontend setup	Created React app	4
Tue	03-03-2026	Routing	Implemented React Router	4
Wed	04-03-2026	Dhuleti Holiday	No work	-
Thu	05-03-2026	Login UI	Designed login page	4
Fri	06-03-2026	Register UI	Created signup page	4
Sat	07-03-2026	UI testing	Checked forms	2
Sun	08-03-2026	-	-	-

WEEK 8 (9 Mar – 15 Mar)

Day	Date	Task Assigned	Task Completed	Hours
Mon	09-03-2026	Dashboard UI	Built user dashboard	4
Tue	10-03-2026	Issue UI	Created issue form	4
Wed	11-03-2026	Integration	Connected frontend backend	4
Thu	12-03-2026	Admin panel	Created admin UI	4
Fri	13-03-2026	Secretary panel	Developed secretary UI	4
Sat	14-03-2026	Testing	Checked role features	2
Sun	15-03-2026	-	-	-

WEEK 9 (16 Mar – 19 Mar)

Day	Date	Task Assigned	Task Completed	Hours
Mon	16-03-2026	Notifications	Implemented alerts	4
Tue	17-03-2026	Reports	Added export feature	4
Wed	18-03-2026	Bug fixing	Fixed UI/API issues	4
Thu	19-03-2026	Final testing	Completed project	4